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WORKSHOP ITEM COMMENTARY 

 

 

 

AGENDA ITEM: Stackpole Creek Bridge Funding 

 

 

STAFF RESOURCE: Angela Blanchette, City Engineer 

 

 

COUNCIL RESOURCE: Councilor Tripp 

 

 

 

BACKGROUND:  During the City Council meeting on November 19, 2012, the Stackpole 

Creek Bridge Ad Hoc Committee presented their recommendations to Council.  The Committee 

unanimously endorsed a “Hybrid Plan” for the restoration and stabilization of the bridge.  This “Hybrid 

Plan” is estimated to cost $1,700,000.00. 

 

 

EXHIBITS: Structures North Report dated October 22, 2012 

 Stackpole Creek Bridge Ad Hoc Committee Meeting Minutes, dated 

November 8, 2012 

     

 

RECOMMENDATION: City staff recommends that Council discuss options on payment for the 

bridge repair. 

 

 

SUGGESTED MOTION:   
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22 October 2012 
 
City of Saco, ME 
300 Main Street 
Saco, ME  04072 

 
Attention:        Angela Blanchette 

 
Reference: Stackpole Creek Bridge, Saco 

Dear Angela: 

On 25 July, 13 August, and 8 September 2012 I visited the Stackpole Creek Bridge in Saco 
to make visual observations regarding its deteriorated structural condition. This included 
exterior visual inspection, a limited amount of probing, and rough measurements to 
ascertain the overall geometry of the bridge and aspects of its present physical state. 

 
We have also reviewed conditions reports produced by DeGrunchy Masonry of Quakertown, 
PA and CLD Associates of York, ME. These reports offered conclusions as to the causes of 
the deterioration and proposals for its rehabilitation or replacement. 

 
The following is a summary of our thoughts and opinions regarding the conditions reports 
and associated recommendations, conditions we have noted in the field, and our own 
recommendations for repair. 

 
General Description and Historical Construction 
 

The Stackpole Creek Bridge was constructed in 1848 to provide a new crossing over the 
Stackpole Creek on Simpson Road in northern Saco. The creek flows into the Saco 
River from the north, crossing under Simpson Road, which we will consider to run east- 
west. This crossing takes place where the riverbed consists of a steep-sided ravine that 
is subject to significant seasonal variations in flow. 

 

Historical Construction- 
 

The Simpson Road crossing consists primarily of a dry-laid stone sided earthen 
embankment with a small, arched tunnel-like portal through which the creek flows. The 
entire structure is approximately 110-feet long by 26-feet wide at the top by a maximum 
of about 24-feet high. There is one 7-foot wide by 18-foot tall arch span in the center. 

 
Based upon our visual observations, test pits, and probes, we determined that the 
structure consists of entirely dry-laid stone masonry with mortar pointing on the exterior, 
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which retains an earthen and rubble core of unknown volume and geometry. This was 
probably constructed in the following way: 
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 Solid, square-edged broken stone granite footings were laid directly on the bedrock 
that lines the bottom of the riverbed Then, a combination of square-edged and 
angular broken granite blocks were laid in an interwoven, but un-coursed, manner 
over them, creating the vertical walls that form the waterway and the slightly battered 
sides of the approaches. By viewing into open joints and cavities within the 
structure, it appears that the interwoven wall construction is at least 8-feet thick (the 
farthest one can see) at the base and thinner toward the top. The angular and 
interwoven nature of these stones give the walls stability and strength, as the heavy 
rough-cut stones bear solidly on each other at wide parallel planes and the 
roughness of their bearing surfaces give them good resistance to shear. 

 
 Once the walls had risen to sufficient height, random field stone cobbles were laid 

into the enclosed space to act as free-draining fill and to support the eventual 
roadway above. Based upon our observations, the stones that make-up this internal 
fill are mostly rounded in nature, and have very little resistance to shear as their 
combined mass is analogous to a box of marbles – stable and strong if the box is 
closed, unstable if the box is opened. 

 
 As the structure reached a height of about 15-feet above the riverbed,  arched 

wooden forms were constructed between the abutment walls to support the 
construction of the single wythe rough-cut stone arch that spans 7-feet over the 
riverbed. The walls and arches were chinked, the sidewalls extended up over them, 
and then the fieldstone cobble fill was placed over the arches and between the 
sidewalls to create the sub-base for the roadway. 

 
 Various gradings of earth would have been placed over the cobble fill, perhaps 

starting with rough stoney gravel that would span the voids between the cobbles and 
then finer and finer gradations until a sift-resistant road surface was created. 
Alternatively, a clay layer may have been inserted to prevent sifting of the road fill. 

 
 Side guards were created by drilling holes in the top stone course of the sidewalls 

and inserting used or surplus carriage axles, which then supported wooden fence 
rails and/or the present cables. 

 
 The roadway was later asphalt paved, which has been the wearing surface of choice 

up through present times. 
 

Unusual Configuration and Geometry- 
 

If one compares the cross-sectional area of the portal to that of the riverbed, the ratio is 
less than 20 percent. This means that the crossing creates a significant choke point that 
can back up the river’s flow at a time when contemporaneous structures were frequently 
built with longer and even multiple spans requiring less material to be brought in to 
construct the approaches. It almost seems as if the intent was to create something that 
would even out the river flows downstream by damming up the stream. 

 
Historical experience demonstrates this to be the case, as there have been documented 
occurrences when the creek has been backed up to the point  of over-topping the 
structure. 
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The question is, then, why would people who lived locally, and had theoretically 
experienced the flows of Stackpole Creek firsthand, have gone to extra effort to build a 
structure that was so seemingly inadequate for passing the flows. Could the damming 
effect have been an intentional effort to reduce the peak flows on the downstream side 
of the crossing, or it just the collateral effect of the builder’s error in judgment? 

 
Beyond its questionable functioning as a bridge, the bridge also presents a choke point 
in the Simpson Road, as traffic has been reduced to a single lane in order to 
accommodate proper guard rails that are embedded in the soil embankment several feet 
in-board of the stone sidewalls. 

 

 
 

Present-Day Conditions 
 

Between our first and second visits to the site, we reviewed previous reports and 
documentation provided to us by the city. These included a 2007 report by DeGrunchy 
Masonry, of Quakertown, PA and a 2011 report by CLD Associates of York, ME. 

 

Observations by DeGrunchy 
 

From our review of DeGrunchy Masonry’s report we found it to have a general bent 
toward preservation of the structure, as even stated in the text. This report describes the 
results of DeGrunchy’s site visit, describes their concerns, and makes recommendations 
for repairs, including hand sketches and a supplemental report by a Structural Engineer 
in the UK. 

 
DeGrunchy states in their report that: 

 
“…the main threat to the structure is not from road traffic but the possibility of the 
creek getting dammed up and water levels rising such as to encourage a major 
erosive flow over the top and past the ends of the masonry structure where the 
thinner layers of infill would get stripped away first followed by the formation of 
swirlholes and surges to strip out the soil infills. In theory, the stone structure would 
begin to tumble as the chink stones and smaller stones become loosened by water 
and gravity acting on the off-center weights.” 

 
While we disagree that road traffic is not the main threat to the bridge, we concur with 
DeGrunchy’s concern as to washing away of the structure from erosion. DeGrunchy 
also states that: 

 
“The complete masonry structure has demonstrated many times that it has an 
adequate mass and frictional stability to safely resist the very high flood levels which 
have been recorded”. 

 
This is in keeping with our own impression as well, having completed some preliminary 
calculations that find the road embankment structure to be laterally stable with water 
retained for its whole height on the upstream side. 
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Observations by CLD 
 

The following defficiencies were noted in the CLD report dated May 2011: 
 

“Arch – At multiple locations, cracks have gotten longer and mortar loss is evident. 
Photos have been included to show these areas. Additional photos have been 
included to illustrate how gaps between stones have increased from 2003-04 to 
2011. 

 
Gauge readings indicate that the upstream third of the arch continues to move 
outwards. 

 
We believe that the primary force that is driving this transverse arch spreading is the 
dragging effect of the sloughing fill that surrounds, and is also spreading, the walls. We 
have done an analysis of the embankment as a retained soil structure, and found that 
that the greatest spreading force on the side walls is not the dead weight of the fill or 
fluid pressure of retained water, which is theoretically drained, but from truck wheel 
loads. Because of the rounded nature of the fill,  approximately 36 percent of any 
downward force on the roadway is translated as a lateral force in the embankment. 

 
“Roadway – Cracks are clearly visible in the pavement overlay that was placed in 
September 2009. These cracks generally follow the same pattern that was evident in 
the previous pavement surface. City personnel noted that two small depressions 
(starter sinkholes) had developed behind the jersey barriers, just prior to the onset of 
snow cover. Curbing and drainage appear to be performing as intended. 

 
Having witnessed the same or similar cracks, we suspect these have been caused by 
the transverse spreading of the structure. Rainwater seeps in through these cracks in 
the pavement and washes the fine sub-base fill materials down into the voided cobble fill 
below, creating sink holes. 

 
“Steel Bracing – Surface rust covers all of the steel members, and the whalers (more 
so than the columns or tube sections) have begun to delaminate with notable section 
loss. This bracing was installed in December 2001 and at that time was considered 
to be a temporary stabilization measure anticipated to be in place for two-years.” 

 
The above observations, which coincide with our own, suggest that the steel frame is 
nearing the end of its life. 

 

Two of Our Own, Additional Observations 
 

 There are several severe bulges in the stonework on the north face of the structure, 
particularly at the east embankment. Stones have fallen out of the wall near the 
bottom, most of the way up the slope. 

 
 The south end of bottom stone at the south edge of the east abutment wall 

overhangs an empty cavity below, possibly having been undermined by scouring 
river flow. 
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Proposed Repairs and Associated Costs 
 

DeGrunchy Masonry: 
 

DeGrunchy recommended the following in their report: 
 

1. Foundation underpinning to remove soft materials and filling erosion, sealing the 
base and void filling. 

 

2. Masonry consolidation rebidding, rebuilding/realigning, stitching face-stones, 
pointing, grouting down back of stones, wall head protection, and tidying up the 
ends of the wingwalls, etc. 

 

3. Excavation down to the arch springing level and grouting the joint in the arch. 
 

4. From this level, installing ‘Cintec type’ piled support and anchors to strengthen 
the breastwalls and the culver general all the traffic carrying capacity to be 
increased. 

 

5. Flood control overflow system and spillway 
 

6. Re-leveling and redoing road surface and water control and drainage. 
 

7. Safety rails, etc. 
 

8. Footpath upgrade. 
 

9. Vegetation control. 
 

Estimated Cost = $593,000 per DeGrunchy ($721,000 in $/2012) 
 

We estimate that the work described under this scheme would cost $880,000. 
 

The DeGrunchy proposal is rational way of restoring the structure, however the use of 
hydraulic lime-based products as described in their commentary is not necessarily 
appropriate here in a repeatedly wet, water-flow environment where the lime can break 
down (I discussed this with Andy when I saw him at a conference in Charleston, SC, last 
week). 

 
We agree that some underpinning (1) may be needed to provide a more stable base for 
the abutment walls, however we do not agree (also 1) that voids should be filled within 
the internal core. For reasons previously stated, and from our studies, establishing an 
overflow spillway would be a nice benefit, but would require dismantling of more than a 
third of the total structure’s length. 

 
The primary element that this scheme lacks is relieving the structure of roadway loads, 
which we believe is a critical, although costly component to add. 

 

CLD Consulting Engineers 
 

We have reviewed various pieces of correspondence from CLD, including monitoring 
logs, proposals, cost estimates, and photographs, focusing ultimately on their Final 
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Letter Report of 15 March 2011. This report summarized CLD’s conclusions from a 
relative wealth of material, and presented three recommended options for the bridge 
along with estimated construction costs. 

 

 
 

CLD Rehabilitation/ Alternative 1 
 

Description taken from the text of CLD’s 2011 report: 
 

“This alternative involves excavation and replacement of the backfill soils down to the 
spring line of the arch and the installation of steel reinforcing dowels and rock 
anchors to stabilize the abutment walls. Anchors would be drilled through the existing 
wing stones and into the backside of the abutment wall and the opposing wing, 
pinning the walls together. Reinforcing dowels would be drilled and grouted through 
the abutment base course stones into the underlying bedrock to provide 
reinforcement against wall sliding. Additional rehabilitation measures would include 
the following: 

 
1. Cast a two-way reinforced concrete slab over the backside of the arch stones 

to prevent further movement and to assist with load distribution in the arch; 
 

2. Install a buried drainage system to collect water from behind the wingwalls; 

 
3. Construct a concrete training wall extending from the northwest corner of the 

waterway opening to reduce the erosive effect of the swirling water pattern in 
this area; 

 
4. Fill voids in the bottom 3+/- feet of the abutment walls with grout to stabilize 

the lower portion of the walls and keep water out when the creek is at its 
normal level; 

 
5. Fill voids that are higher in the abutment walls with replacement stones, held 

in place with mortar on their backside where the repair would not be visible; 
and 

 
6. Repoint/replace mortar in all exposed faces of the wings, abutments and arch 

barrel.” 
 

Estimated Cost= $1,700,000 per CLD ($1,768,000 in $/2012) 
 

We have estimated the work described would cost $1,130,000, so CLD’s price for 
this work seems high, in our opinion. 

 
We feel this option would be for the most part a reasonable approach for saving the 
existing bridge. We agree with the idea (1) of excavating down to expose the top of 
arch span, pinning it into the bedrock, and adding a reinforced concrete pad above it. 
We also agree with (3) the addition of training walls to the upstream side of the 
bridge as a reasonable way to increase the available flow. 
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We disagree, however with the idea of (4) grouting the lower 3-feet of the abutment 
walls, as control of the spread and consolidation of the injected grout would be very 
difficult, and because, according to our calculations, the structure is stable without 
this measure. Also, the existing structure was clearly intended to be dry-laid, and 
creation of uncontrolled, potentially randomly distributed grout mass could negate the 
free-draining advantages of the dry-laid construction. 

 
We agree with what is essentially re-chinking (5) of the upper stonework, with or 
without mortar on the backsides of the stones. We agree with limited pointing (6) of 
the exterior surfaces, but only on the upstream, north face of the bridge where it 
would have the advantage of keeping impounding water from seeping into the 
structure. Pointing should avoided, and perhaps even removed, from the south, 
downstream face any water that does seep in is not entrapped. Pointing should be 
restored in the abutment walls and arch in order to improve stream flow and avoid 
internal scouring. 

 
We also do not feel that creating a drainage system (2) behind the wingwalls is 
necessary, since the very nature of the dry-laid cobble fill is its own drain. 

 
CLD Rehabilitation/ Alternative 2 

 

Description taken from the text of CLD’s 2011 report: 
 

“CLD worked with CINTEC America Inc. to develop a scope and estimate to apply 
the ARCHTEC treatment to the arch and for stabilizing the retaining wingwalls. The 
CINTEC anchors are a proprietary soil anchor system with stainless steel rods in 
fabric socks that are filled with grout. This alternative would entail installation of 
anchors to stabilize the arch barrel, abutments and wingwalls. Typically, a finite 
element analysis for the structure is done by Gifford and Partners (U.K.) who work in 
partnership with CINTEC. The ARCHTEC methodology calls for a detailed survey of 
both the vertical walls and the arch along with testing, using both non-destructive and 
physical means for evaluating the geotechnical (fill and foundation). 
“Alternative 2 would include the buried drainage, concrete training wall, grouting of 
voids, wall repointing and the repair and replacement of damaged or missing stones, 
that were all outlined under Alternative 1.” 

 
Estimated Cost = $1,775,000 per CLD ($1,846,000 in 2012) 

 

We have estimated the work described would cost $1,280,000. Again, CLD’s price 
for this work seems high. 

 
All of our comments for “Alternative 1” hold true for “Alternative 2”, as CLD’s 
recommendations are essentially the same, but with the addition of an engineered 
Cintec/Archtec restraining system for the arch construction. 

 
In our opinion, longitudinal spreading and bending deflection of the arch span, which 
is what the Archtec system is designed for, is not the primary problem with the 
bridge, and therefore not something that needs to be solved. 
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We do concur with the use of Cintec anchors to stabilize the abutment walls, but are 
concerned about the prospect of using these as “soil” anchors into the cobble fill will 
be complicated by the extreme difficulty of drilling horizontally into the cobbles, which 
will shift and spin instead of being bitten into by the drill. 

 
CLD Full Replacement/ Alternative 3: 

 

Description taken from the text of CLD’s 2011 report: 
 

“This option was studied to provide a cost datum to compare with the rehabilitation 
alternatives. The bridge type considered the most feasible as a replacement 
structure is a precast concrete arch with mechanically stabilized earth (MSE) 
wingwalls. A timber structure is also considered a feasible replacement alternative 
and could be combined with the same MSE walls as the precast option. Hydraulic 
analysis of the Stackpole Creek and backwater condition from the Saco River found 
that an approximate 20-ft span x 12-ft rise precast arch will provide adequate area to 
meet MaineDOT freeboard criteria.” 

 
Estimated Cost (w/o aesthetic treatments) = $860,000 per CLD ($894,000 in $/2012) 

 

We have estimated a cost of $997,000 for the work described, which is higher than 
CLD’s estimate. 

 
Estimated Cost (w/ aesthetic treatments) = up to $1,160,000 per CLD ($1,206,000 in 
$/2012). 

 
We have estimated a cost of up to $1,292,000 for the work described with the 
aesthetic treatments, which is also somewhat higher than CLD’s estimate. 

 
While CLD has done what is in our opinion a thorough presentation of reasonable 
replacement options and associated costs, the main detractor is the total loss of a 
significant, regionally contributing and locally appreciated historic structure that could 
otherwise have been saved. Of the replacement schemes presented, we would from 
an aesthetic/historic standpoint consider the wood-timber bridge replacement the 
most appropriate as it does not pretend to mimic an historic structure with a modern 
era design. 

 
From a functional standpoint, the replacement satisfies the need for improved stream 
flow, a two-lane roadway, and good-as-new (in this case new) structure. 

 

Our Own “Hybrid” Rehabilitation Scheme 
 

We have considered existing conditions and dynamics that surround the bridge, as 
well as clearly expressed local concerns over its preservation. We have reviewed 
the various options presented both DeGrunchy and CLD, including each proposal’s 
good attributes as well as drawbacks. Picking and choosing among the aspects of 
each scheme, we recommend that a hybrid approach be considered for rehabilitating 
the bridge that includes the best components of each of the proposals. We have 
retained the geotechnical consulting services of GEI Consultants, Winchester, MA at 
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our own expense, to review and vet this scheme, and their input has been very 
helpful. 

 
Under this plan, the lower masonry would be stabilized and restored, with the south 
side of the structure left unpointed to drain, most of the cobble fill maintained in its 
free-flowing porous state, and the upper portions of fill and top stone course removed 
and replaced with a pile assisted concrete roadway, essentially creating a bridge 
within a bridge. 

 
This would achieve the following: 

 
 Marginal improvement in water flow by creating funneling walls at the upstream 

side of the existing arch span. 

 Improving roadway width and guardrails to Maine DOT standards. 

 Providing full AASHTO HS20 live loading capacity. 

 Maintaining the same overtopping flow dynamics as the existing bridge while 

additionally buttressing the structure to withstand such. 

 Restoring and protecting the existing historic bridge in place, removing only the 

top course of masonry. 

 Protecting and stabilizing the structure’s internal structure from wheel loads and 

water ingress while providing a pathway for entrapped water to drain out. 

 
This would be constructed as follows (please refer to Fig. A and B which graphically 

represent this scheme): 
 

 
1. The present asphalt road surface would be removed along with the side rails and 

top course of stones from the side walls, which would be tagged, numbered, and 

stored. This lowering creates a plane to receive the concrete slab. 

 
2. The top surface would be excavated an additional 2- to 3-feet down to the top of 

the cobble fill along the upstream side of the bridge, exposing the back surfaces 

of the sidewalls, which would be chinked and pointed. Stainless steel pins would 

be set into the backs of some of the stones. This depression becomes a lowered 

concrete haunch to help buttress the top of the upstream wall. 

 
3. The bulged sections of the north face would be stabilized by localized injection 

grouting and pinning, chinking, and removal and re-setting, depending upon the 

severity and location of the condition. The inter-stone joints on the entire 

upstream wall surface would then be cut, re-chinked, and pointed. 

 
4. The foundations of the abutment walls would be investigated and stabilized. 

 
5. The tops of the walls would be evened off and re-set to create a uniform top edge 

that is approximately 10” to 12” below its present height. 
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6. The cobble fill would be excavated down to expose the top of the arch span and 

the fill on each side would be solidified with a low motility grout in order to 

stabilize it for drilling. A series of 2” to 3” diameter holes would be drilled through 

the grouted fill and into the stone headwalls, into which would be installed Cintec 

sock anchors that would extend from the sidewalls in a fan like pattern, up into 

the excavation. 

 
7. Cone shaped depressions would be made in the cobble fill at about mid-distance 

on the embankment structures to each side of the arch span. These would later 

be filled with concrete to act as flared capitals or pile caps to support the roadway 

slab. 

 
8. The inverts of the depressions would be gravity fed with a low-motility grout. This 

would help solidify the cobble fill to make it easier to drill mini piles. 

 
9. Similar depressions would be created at the end of the span, but to a lower 

depth. 

 
10. A total of 20 drilled mini piles would be placed within the excavated roadway. 

These would be of approximately 8” diameter and would pass through the 

stabilized cobbles and any underlying soil and down to bedrock. Two piles would 

support each of the abutments, five piles would support each of the intermediate 

capitals (four vertical, one battered), and three would pass through each of the 

headwalls below the arch. 

 
11. All of the excavated depressions, along with the buttress at the back of the north 

wall, would receive reinforcing “cages” and concrete to create effective pile caps 

on which the concrete road span could be placed. The depression over the arch 

span would be additionally reinforced to stop its transverse spreading. 

 
12. A 10” to 12” structural reinforced concrete slab and wearing surface would then 

be placed over the capitals, north side buttress, and the tops of the stone 

sidewalls and extended out by 4” to 6” to create a proper “drip”. Expansion joints 

would be incorporated over the intermediate capitals, and drained from below, 

and the slab surface would be given a gentle crown, for drainage off to the sides. 

 
13. New Maine DOT approved wooden guardrails would be installed at each side. 

 
14. Stone rip-rap would be laid at the base of the downstream wall and training walls, 

would be added at the front of the arch span. 

 
Estimated Cost for the Hybrid Scheme= $1,390,000. This cost is 7.5% higher than 

CLD’s replacement scheme, but preserves and protects the original historic structure 

and provides a new, full capacity roadway. 
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Thank you for the opportunity to provide this evaluation.  Please contact me if you have any 
questions or would like further information. 

 
Respectfully Yours, 

 
John M. Wathne, PE, President 
Structures North Consulting Engineers, Inc. 
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Minutes, Meeting 2 of 2 
 

Simpson Road/Stackpole Creek Bridge Ad Hoc Committee 
November 8, 2012 

 
Committee Members (15): 
 
City Council: David Tripp 

Board of Selectmen: Jean Harmon * 

State Senator Linda Valentino 

Residents/Neighbors, Saco: Inga Browne, Susan Littlefield, Tom Merrill *, Peg Mills 

Resident of Buxton: Sarah Field 

City of Saco Staff: John Duross, Fire Chief; Brad Paul, Police Chief; Mike Bolduc, Public 

Works Director 

Town of Buxton Staff:  Michael Grovo, Police Chief; Nathan Schools, Fire/Rescue Chief; 

Public Works Director * 

Saco Historic Preservation Commission: Don Uldbjerg * 

*  Did not attend. 
 

Also in attendance: Stephen Littlefield, Mayor Mark Johnston, Johanna Hoffman, Polly 
Merrill, Angela Blanchette, Patrick Fox, Mary Johnson. 
 
The Committee’s Charge: “To prepare a plan for the future of the Simpson Road bridge. The 
Ad Hoc Committee shall meet two times: (1) to review all information and data collected on 
the Stackpole Creek Bridge to date; and (2) to prepare a recommendation/report to be 
presented to the City Council.” 
 
Tripp: the Council makes the decision on this. It will not be a budget item, so supporters 
should begin to consider getting support for a bond. Nov. 13, 2013 is the probable next 
election the bond could be included on. Mayor Johnston: agrees. Hamblen: this was tabled 
at the last meeting for another inspection of the bridge, and a consultant, Structures North, 
has completed its report.  
 
 

1. Review of Structures North Report. 

 
Blanchette: spoke with Structures North, which recommends that a capable contractor do 
the work if in fact restoration of the bridge is approved. The cost differences pointed out by 
Structures North (SN) is the difference between construction costs and project costs. 
Project costs include construction costs, and also right of way acquisition, design, 
administrative costs, etc., which may add from 15-20% to construction costs. 
 

2. Summary of Recommendations from DeGruchy, CLD, Structures North which have 

each inspected the bridge and issued written reports on its condition and 
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recommendations for rehabilitation or replacement between 2007 and 2012 (all 

cost estimates in 2012 dollars per Structures North report). 

 
a) DeGruchy Masonry -- $721,000 (however, scope of work described estimated by 

by Structures North to cost $880,000).  

Duross: ladder truck weighs 64,000 lbs. Tripp: that truck weighs 32 tons and has a 

28 foot wheelbase. A tractor trailer load is better distributed for less impact on a 

bridge. Merrill: bridge/Simpson Road would be open for 18-wheelers? Yes. Bolduc: 

City can restrict trucks if it chooses. Paul: can restrict via City ordinances. 

 

Merrill: ideal from neighbors’ point of view would be a restored bridge, one lane 

wide, with timber railing and a bike lane. Vehicles travel 50-60 mph now on the 

bridge. Field: how many vehicles go through at such a high speed? Browne: one 

lane is further down the list. Likes the SN report, and likes the hybrid design. 

Mayor: most important issue for the Council will be cost. This will almost certainly 

be a referendum question put to voters. Tripp: the recommendation from this 

meeting must be a consensus. The Council wants to address this issue and wrap it 

up. Mayor: the Lord Road option is not dead. Blanchette: $300,000 is estimate for 

extending Lord Road to Simpson Road. 

 

Mills: has a Transportation Enhancement grant application been submitted? 

Bolduc: we’ve heard back on some TE grant projects, but not this one. Mills: asked 

Kirk Mohney at Maine Historic Preservation Commission about a National Register 

of Historic Places designation, which we should pursue. Saco wants to preserve its 

history, not bulldoze it and build new everywhere. I like the SN proposal. Littlefield: 

the $300,000 doesn’t include the right of way or easement that’s needed. 

Blanchette: the consensus on the Saco portion of Lord Road is that extending it as a 

through road is acceptable. Field: other costs may concern the Council. 

 

Tripp: the bridge would become for pedestrians and bicycles if the Lord Road 

option is pursued. Field: can the City meet eminent domain criteria? Tripp: yes. A 

one lane bridge won’t fly. Bolduc: public works wants an HS-20 rating (would allow 

fire and plow trucks); the DeGruchy option doesn’t result in that. Motion by 

Littlefield to set the DeGruchy option aside from further consideration, 

seconded by Bolduc, and so voted, 12-0. 

 

b) CLD Alternative 1: Rehabilitation -- $1,768,000. 

 

c) CLD Alternative 2: Rehabilitation -- $1,846,000. 
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Browne: there are issues with these options, and it appears the engineers could 

either support them or not. Blanchette: there is a difference of professional opinion 

(between CLD and SN). Motion by Mills to set aside CLD alternatives 1 and 2 

from further consideration, seconded by Paul, and so voted, 12-0. 

 

d) CLD Alternative 3: Replacement -- 

i. $894,000 (precast concrete arch with wingwalls); with aesthetic 

treatments (stone veneer over new load-bearing wall) the cost will be 

$997,000 

Motion by Tripp to remove the concrete arch option from further 

consideration, seconded by Merrill. Bolduc: it meets the City’s needs as a bridge, 

but is not the preferred option. Motion passed, 12-0.  

 

ii. $894,000 (timber bridge with wingwalls). 

Motion by Littlefield that the timber bridge option be set aside from further 

consideration, seconded by Mills, and so voted, 11-1 (Bolduc). 

 

e) Structures North -- $1,390,000. 

 

Blanchette: this option does not fully address hydrology concerns, upstream 

flooding issues would remain. A steel-backed timber guardrail is an expensive 

option, but just timber is not recommended. This option did not address curbing, 

and there would be drainage concerns without it. It would be important to have a 

pre-qualified contractor – low bid should not be the determining factor for this 

complex job. Mayor: can we structure the RFP to seek a “qualified contractor?” 

Browne: access and safety are desirable. Half the cars don’t stop at the stop signs. If 

it becomes a 2-lane bridge, stop signs would not be needed, but two lanes would 

invite traffic to go faster. A one lane bridge is unusual, but it works. 

 

Tripp: could do two 10-foot lanes, with a 4-foot pedestrian lane. Mills: will have an 

answer soon from the MHPC on the impact of the SN plan. Neighbors want 

pedestrian access. The height of the bridge bed; does SN propose it as lower than 

existing? No, it would remain as existing. Mills: there’s talk of managing the 

upstream water flow – is there a plan? Blanchette: it would need a drainage 

analysis. Tripp: the Fogg and Horton parcels have conservation easements, which 

protects from development.  
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Chief Paul: prefers the two-lane as safer and quicker. Chief Duross: prefers the 

two-lane. Chief Grovo: prefers the two-lane. Blanchette: would prefer to use the 

Federal Highway steel-backed timber guardrail, since MDOT does not currently 

have a standard for timber guardrails, they only have metal guardrails. Valentino: 

legislation implementing a MDOT standards for timber  guardrail is possible. 

 
3. Design Issues 

a) One lane or two? See above. 

b) Guardrails – timber? Steel? See above. 

4. Other issues? See above. 

5. Littlefield: I move that the Committee recommend the Structures North  

plan for restoration of the Stackpole Creek Bridge, seconded by Tripp, and so 

voted, 12-0.  

 

6. Next Step – City Council meeting, Nov. 19, Saco City Hall. 

 

7. Adjournment, approx. 4:30 p.m. 

 

Submitted by, 

 

Bob Hamblen, City Planner 
 


